Bedford County VATI Projects — Shentel
January 2025 Update

Project 1 Summary (Awarded in 2022 and includes northeast quadrant of Bedford County, from Forest into the Town of
Bedford)

Shentel is working to provide fiber-to-the-home (FTTH) service to 3,204 underserved/unserved homes in Bedford County. In
1Q2024, this project was rescoped, reducing the total VATI passings to 3,204 (down from 4,734) and also allowing a one-year
contract extension. Contractual completion September 2025, extended by one year due to project rescope.

Project 1 Milestones Completed

370 miles High Level Engineering Design Routing Completed
344 miles of permits submitted

366 miles with job packages (under review, pending permits)
Subsidy Passings = 1921

Subscribers = 456

Construction completed =172.1 miles

Project 1 Ongoing Activities
Under construction:
e Big Otter Area—-19 miles/ 188 homes
e Biglsland Area—17 miles/ 136 homes
Upcoming release to construction in January/February:
e Goode Area-10 miles/ 165 homes
e Big Otter Area -4 miles/ 87 homes
e Biglsland Area— 10 miles/ 83 homes
Engineering:
e Goode Area - pending permitting
e Bedford Area — pending permitting
e Biglsland Area - pending permitting
e Big Otter Area - pending permitting

Project 2 Summary (Awarded in 2023 and centers around the Cifax and Charlemont communities)
Shentel is working to provide fiber-to-the-home (FTTH) service to 565 underserved/unserved homes in Bedford County.
Shentel is completing the project simultaneous with its 2022 project.

Project 2 Milestones Completed

118 miles High Level Engineering Design Routing Completed
77 miles with job packages (under review, pending permits)
Subsidy Passings = 258

Construction completed = 9.3 miles

Project 2 Ongoing Activities
Under construction:
e Big Otter Area - 30 miles /283 homes
e Bedford Area-5 miles/ 62 homes
e Biglsland Area-2 miles/ 73 homes
Upcoming release to construction in January/February:
e Big Otter Area -5 miles/ 64 homes
e Biglsland Area—10 miles/ 17 homes



